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ESTIMATE RUN 10/08/2008

ESTIMATE SUMMARY 12:59:36

CONTID: C16813         ESTIMATE NO: 0002 PROG 2005

PCN: 16813-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GW CANYON LONGITUDINAL CR PERCENT TIME:

PROJECT NO: IM 0702-282                   

I-70 GW CANYON LONGITUDINAL CR

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

INTERSTATE SEALANT & CONCRETE, INC. PAY PERIOD ENDING 10/08/2008 DATE TIME STARTED 08/22/2008

108 WILMONT DRIVE DATE LET 07/24/2008 DATE WORK BEGAN

 DATE AWARDED 08/04/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/21/2008 DATE ACCEPTED

WAUKESHA WI 53189     262-547-6316 DATE NOTICE TO PROCEED 08/22/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 719,052.80 PARTICIPATING $ $ 253,052.20

AWARD PROJECT AMT: 436,086.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.61

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2008 ??:??:??

10/17/2008 ??:??:??

73.69%

189,173.50

253,052.20

253,052.20

253,052.20

$

$

$

$

529,879.30

0.00

529,879.30

0.00

529,879.30

-6,541.29

0.00

523,338.01

0.00

AMOUNT DUE 523,338.01 253,052.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 253,052.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

48.0
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PCN: 16813-BID    ESTIMATE RUN 10/08/2008

PROJECT: IM 0702-282                   ESTIMATE NO: 0002 12:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CRACK SEALANT (SPECIAL) 108.300 58.050

TON 50.250 187,734.00

3,736.00000 108.300 404,608.80

408-01400  
 

0010 MOBILIZATION 1.000 0.268

L S 0.000 0.00

118,500.00000 0.268 31,758.00

626-00000  
 

0015 EPOXY PAVEMENT MARKING 110.000 0.000

GAL 0.000 0.00

125.00000 0.000 0.00

627-00005  
 

0020 FLAGGING 1,800.000 149.750

HOUR 57.750 1,316.70

22.80000 207.500 4,731.00

630-00000  
 

0025 TRAFFIC CONTROL INSPECTION 18.000 4.000

DAY 0.000 0.00

120.00000 4.000 480.00

630-00007  
 

0030 TRAFFIC CONTROL MANAGEMENT 42.000 15.000

DAY 7.000 4,550.00

650.00000 22.000 14,300.00

630-00012  
 

0035 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 3.000

EACH 2.400 120.00

50.00000 5.400 270.00

630-80341  
 

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 19.000

EACH 17.000 850.00

50.00000 36.000 1,800.00

630-80342  
 

0045 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.500

EACH 0.400 800.00

2,000.00000 0.900 1,800.00

630-80358  
 

0050 PORTABLE MESSAGE SIGN PANEL 200.000 36.000

DAY 10.000 750.00

75.00000 46.000 3,450.00

630-80359  
 

0055 TRAFFIC CONE 150.000 75.000

EACH 60.000 600.00

10.00000 135.000 1,350.00

630-80380  
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PCN: 16813-BID    ESTIMATE RUN 10/08/2008

PROJECT: IM 0702-282                   ESTIMATE NO: 0002 12:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.800 7,200.00

9,000.00000 1.800 16,200.00

630-85040  
 

0065 F/A MINOR CONTRACT REVISIONS 14,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0075 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0090 DRUM CHANNELIZING DEVICE MCR LI NO. 1 25.000 0.000

EACH 22.500 562.50

25.00000 22.500 562.50

630-80360  
 

0095 F/A TEMPERATURE DETECTION DEVICE / MCR LI NO. 2 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0100 F/A ADDITIONAL LODGING, PER DIEM AND BONDING EXPENSES 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0105 F/A CRACK SEALANT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0110 ADDED ITEM (DOLLAR)/ REDISTRIBUTED MOBILIZATION 
PAYMENT

48,569.000 0.000

DOL 48,569.000 48,569.00

1.00000 48,569.000 48,569.00

900-00006  
 

CAT 0200 $253,052.20 529,879.30CURRENT AMT 718,052.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0085 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL 253,052.20 $ 529,879.30CURRENT AMT 719,052.80 $$


